



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/476/'22

July 1, 2022

Hon. Ruth Coker Collins
MINISTER
Ministry of Public Works
Republic of Liberia

Dear Hon. Collins:


Subject: **"RECEIPT AND APPROVAL OF THE MINISTRY OF PUBLIC WORKS
SPECIAL PROJECT (WORKS) PROCUREMENT PLAN FOR FISCAL YEAR
2022."**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Public Works Special Project (Works) Procurement Plan, in accordance with Section 40 (3) of the PPCA. The Commission informs the MPW that its Special Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deem it a **priority** that you remain, **primarily**, in compliance with the PPCA, 2010, as we jointly aspire to achieve Transparency. Accountability, Fairness, Equality and ultimately public confidence in our public procurement and concessions processes.

Yours sincerely,


Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER



Office Of The Deputy Ministry
Technical Services

REPUBLIC OF LIBERIA
MINISTRY OF PUBLIC WORKS

P.O.Box 9011
Lynch Street South
Monrovia, Liberia



RCC-DMTS&AM/MPW-RL/336/'22

May 31, 2022

Hon. Jargbe Roseline Nagbe Kowo
Executive Director
Public Procurement and Concessions Commission (PPCC)
Monrovia, Liberia

Dear Hon. Kowo:

Request for "No Objection" for the MPW 2022 Procurement Plan

I write in compliance with section 40 count (2) of the Public Procurement and Concessions Act (PPCA) of 2010, to submit the Ministry of Public Works 2022 procurement plan for approval.

Thanks for your usual cooperation.

Best regards,

31-05-22

Hon. Ruth Coker-Collins
Minister Designate



Received:
Theophilus Kollie
June 1, 2022
Time: 11:52 Am



Ministry of Public Works
PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA
Fiscal Year 2022



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWING V b S	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	1	IFB No. MPW/G/NRF/RB/001/ 22	Vehicle	G-4510	1	\$36,350.00	RB	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22
UPDATE																	
ACTUAL																	
PLANNED	2	IFB No. MPW/G/NRF/RB/002/ 22	Motorbikes	G-4540	11	12,650.00	RB	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22
UPDATE																	
ACTUAL																	
PLANNED	3	IFB No. MPW/G/NRF/NC B/001/ 22	Hand tools	G-4663	Assorted	131,206.72	NCB	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22
UPDATE																	
PLANNED	4	IFB No. MPW/G/NRF/SP/ RFQ/001/ 22	Office Equipment & Supplies	G-4651	Assorted	3,650.00	RFQ	2/12/22	2/9/22	2/23/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22
UPDATE																	
SUB-TOTAL						US\$183,856.72											



Approved by
Signature of the Director

Approved by
Signature of the Director



Ministry of Public Works
PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA
Fiscal Year 2022





PLANNED	5	IFB No. MPW/G/NRF/NC B/002/22	Printing & Binding	G-5819	Assorted	19,000.00	NCB	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22	1
UPDATE																		
ACTUAL																		
PLANNED	6	IFB No. MPW/G/NRF/RF Q/002/22	Publication	G-5819	Assorted	10,000.00	RFQ	2/12/22	2/9/22	2/23/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22	1
UPDATE																		
ACTUAL																		
PLANNED	7	IFB No. MPW/G/NRF/RB/ 003/22	Fuel & Maintenance	G-4661	Assorted	21,600.00	RB	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22	1
UPDATE																		
PLANNED	8	IFB No. MPW/G/NRF/RF Q/003/22	Repair & Maintenance Vehicle	G-4520	Assorted	3,066.00	RFQ	1/12/22	1/18/22	1/25/22	6/20/22	7/18/22	7/25/22	7/27/22	8/2/22	N/A	9/5/22	1
UPDATE																		
SUB-TOTAL						US\$53,666.00												
TOTAL						US\$237,522.72												

Prepared by: Max T. Jardiiah
Director/Procurement

Approved by: Hon. Ruth C. Collins
Minister Designate/Chairman - Procurement Committee

Date: _____



June 17, 2022



Ministry of Public Works
2022

Procurement Plan Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1.	IFB No. MPW/G/NRF/SP/RB/00 1/22	Vehicles	This contract package will be used for the purchase and supply of one (1) motor vehicle to be used on the project.
2.	IFB No. MPW/G/NRF/SP/RB/00 2/22	Motor Bikes	This contract package will be used to procure fifteen (15) motorbikes for the Project
3.	IFB No. MPW/G/NRF/SP/NCB/ 001/22	Hand Tools	This contract package will be used for the purchase and supply of construction materials and hand tools to be used by Community Based Organizations (CBO) Shovels, wheelbarrows, gloves, reflective jackets, hard saw blades, grinding stone, cutlasses etc
4.	IFB No. MPW/G/NRF/SP/RF Q/001/ 22	Office Equipment	This contract package will be used for the purchase and supply of Laptop for the project accountant and camera for the project.
5.	IFB No. MPW/G/NRF/SP/NC B/002/ 22	Printing & Binding	This contract package will be used for the printing of T-shirts, leaflets, jackets, bill board etc. for the visibility project.
6.	IFB No. MPW/G/NRF/SP/RF Q/002/ 22	Publication	This contract package will be used for media coverage: reporting & documentary, and public awareness including sensitization/ county-based awareness.
7.	IFB No. MPW/G/NRF/SP/RB/ 003/ 22	Fuel & Lubricants	This contract package will be used for the purchase and supply of fuel and maintenance of the vehicle and bikes for the project.
8	IFB No. MPW/G/NRF/RFQ/0 03/ 22	Repair & Maintenance Vehicle	This contract package will be used to repair and maintain the Ministry's fleet of vehicles assigned to all of its ministers, directors and REs for the budget year.

Prepared by: Max T. Jardiah
Max T. Jardiah

Date: 6/28/22

Director/Procurement 28-06-22

Approved by: Hon. Ruth C. Collins
Hon. Ruth C. Collins
Minister & Chair/Procurement Committee

Date: 28-06-22