



Republic of Liberia  
**Public Procurement & Concessions Commission**  
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1033/'20

February 18, 2020

Hon. Mobutu Vlah Nyenpan, Sr.

**MINISTER**

Ministry of Public Works  
Republic of Liberia

Dear Hon. Nyenpan:

Subject: **RECEIPT AND APPROVAL OF CORE BUDGET PROCUREMENT  
PLAN FOR FISCAL YEAR 2019/2020**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the **Ministry of Public Works** Procurement Plan (*Goods, Works and Services*), upon receipt of the availability of funding letter from the Ministry of Finance and Development Planning, for Fiscal Year 2019/2020 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission wishes to inform the Ministry of Public Works that its Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely Yours

Jargbe Roseline Nagbe Kowo (Atty.)  
**CHIEF EXECUTIVE OFFICER**

*Procurement, proceed as requested ASAP.*  
*HLH-MH*  
*02-21-20*





**Ministry of Public Works**  
PROCUREMENT PLAN (CORE BUDGET)  
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET  
Fiscal Year 2019/2020



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA																		
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL. OF BID DOCS/TECH SPECS	BID INVITATION RELEASE OR BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL. OF BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & ACCEPTANCE	COMPLETION	ACCEPTANCE & PAYMENT
PLANNED 1	IFB No. MPW/G/RPQ/00 1/19/20	Vehicle Spare Parts	G-4540 G-4530	Assorted	\$10,000.00	RFQ	7/19/19	7/22/19	7/29/19	8/1/19	8/8/19	8/14/19	8/21/19	9/4/19	N/A	10/4/19	6/15/2	
UPDATE																		
ACTUAL																		
PLANNED 2	IFB No. MPW/G/RPQ/00 2/19/20	Air Tickets	N-7911	1 Firm	\$7,250.00	RFQ	7/19/19	7/22/19	7/29/19	8/1/19	8/8/19	8/14/19	8/21/19	9/4/19	N/A	10/4/19	6/15/2	
UPDATE																		
ACTUAL																		
PLANNED 3	IFB No. MPW/G/RPQ/00 3/19/20	Small tools and Household Equipment	G-4663	Assorted	\$500.00	RFQ	7/19/19	7/11/19	7/29/19	8/1/19	8/8/19	8/14/19	8/21/19	9/4/19	N/A	10/4/19	6/15/2	
UPDATE																		
ACTUAL																		
PLANNED 4	IFB No. MPW/G/RPQ/00 4/19/20	Printing & Binding	C-1811	1 Firm	\$1,000.00	RFQ	7/19/19	7/11/19	7/29/19	8/1/19	8/8/19	8/14/19	8/21/19	9/4/19	N/A	10/4/19	6/15/2	
UPDATE																		
ACTUAL																		
SUB - TOTAL					\$18,750.00													

Prepared by:

Edward K. Woio  
Acting Director/Procurement

Approved by:

Sen. Moputu Vlah Nyepan, Sr.  
Minister/Chairman - Procurement Committee

Date:

01-23-20

01/23/2020





**Ministry of Public Works**  
PROCUREMENT PLAN (CORE BUDGET)  
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET  
Fiscal Year 2019/2020



BASIC DATA										IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPEC/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL)	ACCEPT. & FIN PAYMENT		
PLANNED	5	IFB No. MPW/G/RFQ/005/19/20	Stationery	G-4761	Assorted	\$10,111.00	RFQ	7/22/19	7/29/19	8/12/19	8/19/19	9/9/19	9/23/19	10/7/19	11/7/19	N/A	12/9/19	06/17/20	
UPDATE																			
ACTUAL																			
PLANNED	6	IFB No. MPW/G/RB/001/19/20	Petroleum Products	G-4661	1 Firm	\$18,000.00	RB	7/22/19	7/29/19	8/12/19	8/19/19	9/9/19	9/23/19	10/7/19	11/7/19	N/A	12/9/19	06/17/20	
UPDATE																			
ACTUAL																			
PLANNED	7	IFB No. MPW/G/RB/002/19/20	Vehicle Rental	H-4922	1 Firm	\$11,400.00	RB	7/22/19	7/29/19	8/12/19	8/19/19	9/9/19	9/23/19	10/7/19	11/7/19	N/A	12/9/19	06/17/20	
UPDATE																			
ACTUAL																			
PLANNED	5	IFB No. MPW/G/ICB/001/19/20	Earth moving equipment	1 Firm	\$5,000,000.00	ICB	7/19/19	7/11/19	7/29/19	8/1/19	9/05/19	9/19/19	10/03/19	10/17/19	N/A	11/28/19	11/18/20		
UPDATE																			
ACTUAL																			
SUB - TOTAL					\$5,039,511.00														
GRAND - TOTAL					\$5,058,261														

Prepared by:   
Edward K. Wolo  
Acting Director/Procurement

Approved by:   
Sen. Kobutu Vlah Nyepan, Sr.  
Minister/Chairman - Procurement Committee

Date: 01-23-20  
  
02/14/2020



**WORKS PROCUREMENT PLAN**  
SOURCE OF FUNDING: NATIONAL ROAD FUND  
Fiscal Year 2019/2020

BASIC DATA																			IMPLEMENTATION DATES																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19																			
ITEM NO.	PACKAGE NUMBER (CDD)	CONTRACT PACKAGE	Business Activity Code (I)	QTY	ESTIMATED COST (USD)	PROC. UNIT	TECHNICAL SPECIFICATIONS	THIRD OF BID	APPROVAL OF BID	INVESTMENT OF BID	SUBMISSION OF BID	APPROVAL OF BID	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (PROBABILITY ON)	DATE OF COMPLETION	DATE OF COMPLETION	DATE OF COMPLETION	DATE OF COMPLETION																			
1	IFB No. MPW/NRF/W/IC B/001/19/20	Periodic Maintenance of Paved & Latent Roads	F-4290	930.45K	\$9,999,000.00	ICB	07/01/19	07/05/19	07/12/19	08/09/19	09/06/19	09/20/19	09/27/19	10/18/19	11/15/19	05/29/20	06/26/20	06/26/20																			
2	IFB No. MPW/NRF/W/IC B/002/19/20	Routine Maintenance of Community Roads	F-4290	289.63K	\$1,199,390.00	ICB	07/01/19	07/05/19	07/12/19	08/23/19	09/20/19	10/04/19	10/11/19	10/25/19	11/22/19	06/05/20	06/30/20	06/30/20																			
3	IFB No. MPW/NRF/W/IC B/003/19/20	Periodic Drainage Maintenance	F-4290	280.2K	\$1,030,242.67	ICB	07/01/19	07/05/19	07/12/19	08/23/19	09/20/19	10/04/19	10/11/19	10/25/19	11/22/19	06/05/20	06/30/20	06/30/20																			
4	IFB No. MPW/NRF/W/IC B/004/19/20	Periodic Maintenance of Bridges	F-4290	164M	\$1,200,000.00	ICB	07/01/19	07/05/19	07/12/19	08/23/19	09/20/19	10/04/19	10/11/19	10/25/19	11/22/19	06/05/20	06/30/20	06/30/20																			
SUB TOTAL					\$13,833,632.7																																

Prepared by:

Edward K. Wolo  
Acting Director/Procurement

Approved by:

Sen. Mobutu W. Nyepe, Sr.  
Minister/Chairman Procurement Committee

Date:

01-23-20

*Handwritten signature*

*Handwritten signature*

PLANNED	5	IFB No. MPW/NRF/W/N CB/001/19/20	Road Safety Equipment & Accessories	F-4290 d	Assorte	\$450,000.00	NCB	07/01/ 19	07/05/1 9	07/12/1 9	08/23/19	09/20/19	10/04/19	10/11/19	10/25/19	11/22/19	06/05 /20	06/30/20
UPDATE																		
ACTUAL																		
SUB TOTAL						\$45,000.00												
GRAND-TOTAL						\$13,878,632.67												

Prepared by:   
Edward K. Wolo  
Acting Director/Procurement

Approved by:   
Sen. Mubutu Wahi Nyepan, Sr.  
Minister/Chairman - Procurement Committee

Date: 01-23-20

01/23/20  
01/23/20  
01/23/20



**WORKS PROCUREMENT PLAN EXPLANATORY NOTES**  
**SOURCE OF FUNDING: NATIONAL ROAD FUND**  
**Fiscal Year 2019/2020**

o.	Contract Code	Contract Package	Detailed Description
			<p>This contract package will be used for periodic maintenance of roads and asphalt overlay, asphalt patching, drainage maintenance, culvert installation and minor concrete works on the below roads:</p> <ul style="list-style-type: none"> <li>➤ St. Paul Bridge (Monrovia City Boundary) to Klay Junction (38KM) for (\$500,000.00)</li> <li>➤ Klay Junction to Madina Junction (25KM) for (\$500,000.00)</li> <li>➤ Oldest Congo Town Back Road (2.8km) for (US\$460,000.00)</li> <li>➤ Central Business District (Gurley Street, Benson Street, UN Drive, Sekou Toure Avenue, Capital Bye pass for (\$680,000.00)</li> <li>➤ Bushrod Island and Suburb (Caldwell Road, New Kru Town, Momboe Town Road) for (\$650,000.00)</li> <li>➤ Johnson St. / Gabriel Tucker Bridge - St. Paul Bridge Road Project (9km) for (US\$1,200,000.00)</li> <li>➤ SKD Boulevard, Jallah Town, Fiamah, Matadi, SD Cooper Junction, Neezoe and Old road for (US \$510,000.00)</li> </ul>

*[Handwritten signature]*

09/11/2020  
*[Handwritten signature]*

<p>IFB No. MPW/NRF/W/ICB/00 2/19/20</p>	<p>Routine Maintenance of Community Roads</p>	<p>into lots;</p> <ol style="list-style-type: none"> <li>1. Lot 1. Supply of Laterite Quantities for(US\$80,000.00) in Montserrado County</li> <li>Lot 2. Equipment Rental for Community Roads Interventions in Montserrado (Grader, Compactor, Front Loader) for (US\$95,000.00) and the re-graveling, culvert installation, drainage maintenance, road stabilization and concrete structure repairs of the following roads: <ul style="list-style-type: none"> <li>➤ Tobaccota - Gbaota (4.09km) in Bong County for (\$40,000.00)</li> <li>➤ Karrs - Little Liberia (26.91km), Jacob Pue - Karrs (25.05km) and Fauna Mission - Sogo Place (23.60km) in Rivercess for (\$604,080.00)</li> <li>➤ Tiene - Bombor and Bamballa (70.76km), Teni - York Island (21.8km) in Grand Cape Mount County</li> <li>➤ 14th Military Hospital Road (1KM) in Margibi County and Domah Town Road (2KM) in Margibi County</li> </ul> </li> </ol> <p>While Spot improvement including: Re-graveling, re-shaping, replacement of 1 culvert, minor concrete repair works will be done for:</p> <ul style="list-style-type: none"> <li>➤ Teni - Dambala (20.1km) in Grand Cape Mount County</li> <li>➤ Bentor Police Station - Youth Camp (8.1KM) in Montserrado County for (\$64,000.00)</li> </ul> <p>This Contract package will be funded by National Road Fund</p>
---	---	--

*[Handwritten signature]*

02/19/2020  
*[Handwritten signature]*



IFB No. MPW/NRF/W/ICB/00 3/19/20	Periodic Drainage Maintenance	<p>patching, structure restoration, cleaning of culverts/ drainages and minor concrete drainage structure repairs and in Montserrado County as stated below:</p> <ul style="list-style-type: none"> <li>➤ <b>Monrovia Drainage Opening:</b>  <b>Drainage Widening:</b> Old Road - Devine Town Drainage Works  Cabra Estate - Catholic Junction  Drainage Maintenance Smell No Taste, Unification Town, Tubman BLvd (SD Cooper Junt. - Vamomah House) for (\$200,000.00) and</li> <li><b>Urban Drainage Spot Repairs/Improvement:</b> <ul style="list-style-type: none"> <li>➤ ELWA - Thinker's Village Community for (\$100,000)</li> </ul> </li> <li><b>Urban Drainage Spot Repairs/Improvement:</b> <ul style="list-style-type: none"> <li>➤ Momboe Town, Caldwell Community, Logan Town in Montserrado County for (\$100,000.00)</li> <li>➤ Urban Drainage Investigation/Mapping for (\$300,000.00)</li> </ul> </li> </ul>
--	----------------------------------	---

*3/19/20*

*02/19/2020*  
*3/19/2020*



abutments for the below listed bridges;

- Clay Ashland Bridge in Montserrado County for (\$240,000.00)
- Massaquoi Town (312,908.01).
- Croizerville- Bentol community Bridge in Montserrado County for (\$320,000.00)
- Jenemena Bridge in Bomi County for (\$100,000.00)

The rehabilitation/repair with concrete (55' x 32') and consider high embankment filling of the below bridges:

- Todee bridge in Montserrado County for (\$ 350,000.00)
- Omega Bridge in Montserrado County for (\$ 200,000.00) and
- Rick Community Box Culvert Repair Works for (\$75,000.00) in Montserrado County
- Mano Bridge for (\$75,000.00) Sinoe County
- George W. Bush for (\$60,000.00) in Sinoe
- Glebo Bridge for (\$70,000.00) in Grand Kru
- Dea Bridge for (\$ 65,000.00) in Grand Kru
- Accrow Bridge for (\$ 52,000.00) in Grand Bassa
- Harbel Bridge for (\$ 78,000.00) in Grand Bassa

*[Handwritten signature]*

19/02/2020

These roads will be funded by National  
Road Fund.

*Seamus*

*02/2020/19*



		<ul style="list-style-type: none"> <li>➤ Maintenance of road Furniture (Street stripping) Amount \$100,000.00 Location-Monrovia and suburbs</li> <li>➤ Maintenance of road urban signage including replacement (Road signage Maintenance) Amount \$50,000.00 Location-Monrovia and suburbs</li> <li>➤ Solar Street Lighting Pilot Project (Pilot solar lighting instillation in Monrovia and major corridors (\$300,000.00)</li> </ul>
--	--	--

Prepared by: \_\_\_\_\_

Edward K. Wolo  
Acting Director of Procurement

Date: 1/23/20

Approved by: \_\_\_\_\_

Sen. Mobutu Yiah Nyepan, Sr.  
Minister

Date: 1/23/20

*[Handwritten signature]*

*02/19/2020*  
*[Handwritten signature]*