



Republic of Liberia

## Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. PPCC/RL/OIC/152/'23

June 22, 2023

Hon. Ruth Coker Collins

**MINISTER**

Ministry of Public Works

Republic of Liberia

Dear Hon. Collins:

Subject: **RECEIPT AND APPROVAL OF THE MINISTRY OF PUBLIC WORKS PROCUREMENT PLAN FOR FISCAL YEAR 2023.**

We present our compliments and acknowledged receipt of your communication, which sought the Commission's approval for the Ministry of Public Works to use the Restricted Bidding Method of Procurement with a reduction in lead time for its Procurement Plan for the Fiscal Year 2023.

The Commission, upon overall review of your communication, accompanying documents and relying on your clarifications and assurances, approves the Ministry of Public Works Procurement Plan in accordance with **Section 40 (3)** of the PPCA, 2010.

The Commission informs the Ministry of Public Works, that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development and Planning, and that the MFDP will process allotments in keeping with the approved Procurement Plan. Additionally, the Ministry of Public Works is reminded that **all contracts which cumulative annual value exceeds the threshold of US\$250,000 must be signed by the Minister responsible for Finance.**

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability and **Value for Money** and ultimately public confidence in our public procurement and concessions processes.

Kind regards.

Yours sincerely,

Stevenson S. Yond  
**OFFICER-IN-CHARGE**



Office of the Minister

REPUBLIC OF LIBERIA  
**MINISTRY OF PUBLIC WORKS**

P. O. Box 9011  
Lynch Street South  
Monrovia, Liberia



RCC-M/MPW-RL/197/'23

May 25, 2023

Mr. Stevenson S. Yond  
Officer in Charge (OIC)  
**Public Procurement and Concessions Commission (PPCC)**  
Monrovia, Liberia


Dear Mr. Yond:

Request for "No Objection" for the MPW 2023 Procurement Plan

I write in compliance with section 40 count (2) of the Public Procurement and Concessions Act (PPCA) of 2010, I wish to submit the Ministry of Public Works procurement plan for the special budget year 2023 for approval. Due to limited time in implementing the budget year and with the rainy season fast approaching, we are kindly asking that you allow us to use the restricted bidding method (RB) with a reduction in lead time.

Thanks for your usual cooperation.

Best regards,

29-05-23  
  
Hon. Ruth Coker-Collins  
Minister

Josephine Gelescio  
June 2, 2023  
11:09 AM



Ministry of Public Works

PROCUREMENT PLAN

SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA

Fiscal Year 2023



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT T	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB No. MPW/G/NRF/ NCB/001/23	Fuel & Lubricant		Assorted	65,000.00	RB	6/03/23	8/05/23	22/05/23	23/6/23	21/7/23	4/8/23	11/8/23	1/9/23	N/A	13/11/23	11/12/23
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No. MPW/G/NRF/ RB/001/23	Cleaning Materials		Assorted	19,010.00	NCB	6/03/23	8/05/23	22/05/23	23/6/23	21/7/23	4/8/23	11/8/23	1/9/23	N/A	13/11/23	11/12/23
UPDATE																		


Prepared by: Max T. Jardi

Max T. Jardi  
Procurement Director

Approved by: [Signature]

Date: 20-06-23

Hon. Ruth Coker-Collins  
Minister/Chairman - Procurement Committee




[Signature]  
June 22, 2023









Ministry of Public Works

PROCUREMENT PLAN

SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA

Fiscal Year 2023



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	5	IFB No. MPW/G/NC B/002/23	Furniture & Fixture	F-4210	Assorted	40,000.00	NCB	17/5/23	24/5/23	31/5/23	23/6/23	21/7/23	4/8/23	11/8/23	1/9/23	N/A	13/11/23	11/12/23
UPDATE																		
ACTUAL																		
Sub TOTAL						US\$40,000.00												

Prepared by:

Max T. Jardiiah  
Procurement Director

Approved by:

Hon. Ruth Coker-Collins  
Minister/Chairman - Procurement Committee

Date: 20-06-23



June 22, 2023



Ministry of Public Works

PROCUREMENT PLAN  
SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA  
Fiscal Year 2023



Grand Total	US\$161,067.00																		
-------------	----------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by: Max T. Jardi

Max T. Jardi  
Procurement Director


Approved by: [Signature]

Hon. Ruth Coker-Collins  
Minister/Chairman - Procurement Committee

Date: 20-06-23







Ministry of Public Goods

2023

Procurement Plan Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1.	IFB No. MPW/G/RB/001/ 23	Fuel & Lubricant	This contract package will be used for the purchase and supply of fuel & Gasoline to be used by the Ministry. This Contract package will be funded by the National Budget.
2.	IFB No. MPW/G/NCB/001/ 23	Cleaning Materials	This contract package will be used for the purchase of Cleaning Materials to be used by the Ministry. This Contract package will be funded by the National Budget.
3.	IFB No. MPW/NCB/002/ 23	Printing, Binding Publication	This contract package will be used for the purchase of Printing, Binding Publication to be used by the Ministry. This Contract package will be funded by the National Budget.
4.	IFB No. MPW/G/NCB/003/ 23	Stationery	This contract package will be used for the purchase of Stationery to be used by the Ministry. This Contract package will be funded by the National Budget.
5.	IFB No. MPW/G/NCB/002/ 23	Furniture & Fixture	This contract package will be used for the purchase of Furniture & Fixture to be used by the Ministry. This Contract package will be funded by the National Budget.

Prepared by: *Max T. Jardiya*

Director/Procurement


Approved by: *Hon. Ruth Coker-Collins*

Minister & Chairman, Procurement Committee



Date: *20-06-23*

*St Jyond*  
*June 22, 2023*



# Ministry of Public Works

PROCUREMENT PLAN  
SOURCE OF FUNDING: NATIONAL ROAD FUND OF LIBERIA  
Fiscal Year 2023



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB No. MPW/W// RB/001/23	Spot Repairs & Maintenance	F-4210	3	2,355,753.03	RB	6/03/23	8/05/23	22/05/23	5/6/23	17/7/23	14/8/23	17/8/23	31/8/23	21/9/23	27/5/24	30/9/24
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No. MPW/W// RB/002/23	Periodic Maintenance	F-4210	2	405,665.80	RB	6/03/23	8/05/23	22/05/23	5/6/23	17/7/23	14/8/23	17/8/23	31/8/23	21/9/23	27/5/24	30/9/24

Prepared by: Max T. Jardia

Max T. Jardia  
Procurement Director

Approved by: Hon. Ruth Coker-Collins

Hon. Ruth Coker-Collins  
Minister/Chairman - Procurement Committee

Date: 20-06-23







