



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. **PPCC/RL/CEO/051/'21**

February 19, 2021

Hon. Ruth Coker Collins
ACTING MINISTER
Ministry of Public Works
Republic of Liberia

Dear Hon. Collins:

Subject: **RECEIPT AND APPROVAL OF MPW'S SWEDISH FEEDER ROAD SPECIAL PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2020/2021**

We present our compliments and notify you that the Public Procurement and Concessions Commission upon receipt and review of your Special Project Procurement Plan, **grants**, approval in consonance with Section 40(3) of the PPCA Act, 2010. The Commission informs you that Ministry of Public Works (MPW) Special Project Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan.

The Commission advises that you observe **Section 40(5)** of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it become necessary, review and update its procurement plan and notify the Commission in writing and the Ministry of Finance of any material changes in its procurement plan". An updated procurement plan shall accompany said notice to the Commission,".

Please note that the approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method. **Additionally, the Commission advises the MPW to utilize PPCA Section 56(1), given the requested procurement method.**

The MPW is advised in its future activities, to conduct early procurement planning to yield competition and access for this contract package.

The Public Procurement and Concessions Commission admonishes that it is a **priority** that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimate public confidence in our procurement and concession processes.

Kind regards,



Jurghe Roseline Magbe Kowo (Atty).
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia



Ministry of Public Works

LSFRP III WORKS PROCUREMENT PLAN

SOURCE OF FUNDING: Swedish International Development Agency (SIDA)-2020/2021



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA									IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROV AL - BID DOC/TEC H SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & ACCEPTANCE (SUBSTANTIATION)	FINAL PAYMENT
PLANNED	1	IPB No. MPW/WB/LSFRP3/00 1/SS/20/2	Routine Maintenance (Southeast)	F-4210	309km	\$454,559	SS	02/15/21	02/1 9/21	02/22/ 21	02/24/21	02/26/21	03/3/21	03/5/21	3/26/21	4/9/21	6/30/21	7/30/21
UPDATE																		
ACTUAL																		
PLANNED	2	IPB No. MPW/WB/LSFRP3/00 2/SS/20/2	Routine Maintenance Addendum (Bong, Lofa & Nimba)	F-4210	502km	\$164,600	SS	02/15/21	02/1 9/21	02/22/ 21	02/24/21	02/26/21	02/3/21	03/5/21	3/26/21	4/9/21	6/30/21	7/30/21
UPDATE																		
ACTUAL																		
GRAND TOTAL						\$619,159												

Prepared by: Max T. Jardi

Max T. Jardi

Procurement Director

Approved by: Hon. Ruth Coker Collins

Hon. Ruth Coker Collins

Head of Entity/Chairman, Procurement Committee

Date: 12-02-21



12/12/21



No.	Contract Code	Contract Package	Detailed Description
1	IFB No. MPW/W B/LSFRP 3/SS/001/ 20/21	Routine Maintenance/ Sanoyea pilot tracks & trails project.	<p>This contract package is intended to carry out a routine maintenance of roads in Grand Gedeh, River Gee, Maryland and Grand Kru Counties. It will also incorporate capacity building, formation and training of CBOs and develop a Routine Maintenance system in these Southeastern Counties using CBOs Method. It will involve training of CBOs and County staff, formation of CBOs and implementation of routine maintenance for one year on 309km of Feeder Roads that were improved with the Periodic Maintenance works under the Liberia Swedish Feeder Road Project Phase III (LSFRP-3).</p> <p>Note: In addition, a pilot project for off-road village tracks and trails to provide access for remote village communities to rehabilitated feeder roads funded by SIDA will be implemented. See annex 1 for further details.</p>
2	IFB No. MPW/W B/LSFRP 3/SS/002/ 20/21	Routine Maintenance Addendum (Bong, Lofa & Nimba Counties)	<p>This contract package is intended for an addendum to the current Performance Agreement between the County and MPW for Routine Maintenance works under the Liberian Swedish Feeder Road Project in the below counties with its indicated amount -See annex 1 for further details:</p> <ul style="list-style-type: none">a. Bong CountyUS\$36,751.00b. Lofa County.....US\$87,357.00c. Nimba County.....US\$40,492.00

Prepared by:

Max T. Jardiah

Max T. Jardiah

Procurement Director

Date:

2-12-21

Approved by:

Ruth Coker Collins

Ruth Coker Collins

Acting Minister

Head of Entity/Chairman Procurement Committee

Date:

12-02-21

Mr. T. T. T. T.

2/12/21



R. Maybank
Feb 12/2021