



# Republic of Liberia

## Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. PPCC/RL/CEO/050/'21

February 12, 2021

Hon. Ruth Coker-Collins  
**ACTING MINISTER**  
Ministry of Public Works  
Republic of Liberia

Dear Hon. Coker-Collins;

Subject: **RECEIPT AND APPROVAL OF MINISTRY OF PUBLIC WORKS SPECIAL PROJECT PROCUREMENT PLAN (INSTALLATION OF STREET LIGHTS) FOR FISCAL YEAR 2020/2021.**

We present our compliments and wish to notify you that the Public Procurement and Concession Commission, upon receipt and overall review of your communication, accompanying documents, has thus approved the **Ministry of Public Works Special Project Procurement Plan (Installation of Street Lights)**, with the following Lots, for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010:

- Lot One (AB Tolbert Road, Arch Bishop Michael Francis Road, Congo Town Back Road, SKD Boulevard Road and Police Academy Road);
- Lot Two (Jallah Town Road, Doe Community Road, Logan Town/Mombie Town Road, New Kru Town Community Road, Clara Town Road and UN Drive Road to Zulu Duma Bridge);
- Lot Three (Cardwell Road, Barnesville Road and Pipe Line Road)

The Commission informs the MPW that its special project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, after MPW's conclusion of competitive processes.

The MPW is advised to do the following in accordance with governing procedures:


- That a **vigorous competitive process be launched in accordance with the approved procurement method (ICB), and must be published in at-least three local dailies, and on PPCC, Executive Mansion and MPW websites.** Please note that there should be evidential showing of the documents upon submission to the PPCC. Additionally, the MPW can also utilize relevant international trade/tender alerts publications, including the UNDB, Dg Market and UNGM, to ensure greater participation by potential firms and companies;
- That MPW, **upon the conclusion of the bidding process for this contract package, all statutory relevant documents exhibiting validity of the bidding process,** must be **readily and promptly** submitted to the PPCC for review, along with the Official request, **as required.**

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



# Republic of Liberia

## Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."


Please note that the **MPW has not submitted its contract award information for all procurement contracts awarded in the previous fiscal year (2019/2020)**, as this submission would serve as a **prerequisite for the Commission granting final approval of your procurement plan for fiscal year 2020/2021**.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,

Jargoe Roseanne Nagbe Kowo (Atty.)  
CHIEF EXECUTIVE OFFICER



Republic of Liberia  
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. PPCC/RL/CEO/050/'21

February 12, 2021

Hon. Ruth Coker-Collins  
ACTING MINISTER  
Ministry of Public Works  
Republic of Liberia

Dear Hon. Coker-Collins;

Subject: RECEIPT AND APPROVAL OF MINISTRY OF PUBLIC WORKS SPECIAL PROJECT PROCUREMENT PLAN (INSTALLATION OF STREET LIGHTS) FOR FISCAL YEAR 2020/2021.

We present our compliments and wish to notify you that the Public Procurement and Concession Commission, upon receipt and overall review of your communication, accompanying documents, has thus approved the Ministry of Public Works Special Project Procurement Plan (Installation of Street Lights), with the following Lots, for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010:

- Lot One (AB Tolbert Road, Arch Bishop Michael Francis Road, Congo Town Back Road, SKD Boulevard Road and Police Academy Road);
- Lot Two (Jallah Town Road, Doe Community Road, Logan Town/Mombie Town Road, New Kru Town Community Road, Clara Town Road and UN Drive Road to Zulu Duma Bridge);
- Lot Three (Cardwell Road, Barnesville Road and Pipe Line Road)

The Commission informs the MPW that its special project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, after MPW's conclusion of competitive processes.

The MPW is advised to do the following in accordance with governing procedures:

- That a vigorous competitive process be launched in accordance with the approved procurement method (ICB), and must be published in at-least three local dailies, and on PPCC, Executive Mansion and MPW websites. Please note that there should be evidential showing of the documents upon submission to the PPCC. Additionally, the MPW can also utilize relevant international trade/tender alerts publications, including the UNDB, Dg Market and UNGM, to ensure greater participation by potential firms and companies;
- That MPW, upon the conclusion of the bidding process for this contract package, all statutory relevant documents exhibiting validity of the bidding process, must be readily and promptly submitted to the PPCC for review, along with the Official request, as required.

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



# Republic of Liberia

## Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that the **MPW has not submitted its contract award information for all procurement contracts awarded in the previous fiscal year (2019/2020)**, as this submission would serve as a **prerequisite for the Commission granting** final approval of your procurement plan for fiscal year 2020/2021.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,

Jargoe Roseline Nagoe Kowo (Atty.)  
CHIEF EXECUTIVE OFFICER



Ministry of Public Works



SPECIAL PROJECT PROCUREMENT PLAN  
SOURCE OF FUNDING: NATIONAL BUDGET  
Fiscal Year 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA						IMPLEMENTATION DATES												
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB No. MPW/W/PROJ/I CB/022/20/21	INSTALLATION OF STREET LIGHTS	F-4290	60KM	\$5,360,000.00	ICB	11/20/20	11/23/20	11/25/20	02/05/21	03/19/21	03/24/21	03/24/21	4/02/21	4/12/21	4/30/22	10/30/22
UPDATE																		
ACTUAL																		
GRAND TOTAL						\$5,360,000.00												



Feb 18/2021  
R. Agbekanu

Prepared by: Max T. Jardiah  
Procurement Director

Approved by: Hon. Ruth Coker-Collins  
Acting Minister

Date: 02-02-21



Ministry of Public Works  
2020/2021



Special Project Budget Procurement Plan Explanatory  
Notes

Item No.	Lot No.	Contract Code	Contract Package	Detailed Description
1	1	IFB No. MPW/W/PROJ/ICB/022/20/21	INSTALLATION OF STREET LIGHTS	<p>This contract package will be used for Vegetation clearance, survey works, excavation of trenches, construction of pedestals and installation 806 street lights on the below roads;</p> <ul style="list-style-type: none"><li>• AB TOLBERT RD</li><li>• ARCH BISHOP MICHAEL FRANCIS RD</li><li>• CONGO TOWN BACK RD</li><li>• SKD BOULEVARD RD</li><li>• POLICE ACADEMY RD</li></ul> <p>The amount of \$1,338,935.00 will be used for this lot. This package will be funded from the National Budget</p>

Prepared by: Max T Jardiah  
Max T Jardiah  
Procurement Director

Date: 02-2-21

Approved by: Hon. Ruth Coker-Collins  
Hon. Ruth Coker-Collins  
ACTING MINISTER

Date: 02-2-21



Item No.	Lot No.	Contract Code	Contract Package	Detailed Description
1	2	IFB No. MPW/W/PROJ/ICB/022/20/21	INSTALLATION OF STREET LIGHTS	<p>This contract package will be used for Vegetation clearance, survey works, excavation of trenches, construction of pedestals and installation of 1,116 street lights on the below roads;</p> <ul style="list-style-type: none"><li>• JALLAH TOWN RD</li><li>• DOE COMMUNITY RD</li><li>• LOGAN TOWN/MOMBOE TOWN RD</li><li>• NEW KRU TOWN COMMUNITY RD</li><li>• CLARA TOWN RD</li><li>• UN DRIVE ROAD TO ZOLU DUMA BRIDGE</li></ul> <p>The amount of \$1,853,910.00 will be used for this project. This package will be funded from the National Budget</p>

Prepared by: Max T Jardiah  
Max T Jardiah  
Procurement Director

Date: 02-2-21

Approved by: Hon. Ruth Coker-Collins  
Hon. Ruth Coker-Collins  
ACTING MINISTER

Date: 02-2-21



Item No.	Lot No.	Contract Code	Contract Package	Detailed Description
1	3	IFB No. MPW/W/PROJ/ICB/022/20/21	INSTALLATION OF STREET LIGHTS	<p>This contract package will be used for Vegetation clearance, survey works, excavation of trenches, construction of pedestals and installation of 1,302 street lights on the below roads;</p> <ul style="list-style-type: none"><li>• CALDWELL ROAD</li><li>• BARNERSVILLE RD</li><li>• PIPE LINE RD</li></ul> <p>The amount of \$2,162,685.00 will be used for this project. This package will be funded from the National Budget</p>

Prepared by: Max T Jardiah  
Max T Jardiah  
Procurement Director

Date: 02-2-21

Approved by: Hon. Ruth Coker-Collins  
Hon. Ruth Coker-Collins  
ACTING MINISTER

Date: 02-2-21

Feb. 5, 2021

Feb 12/2021