Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/142/'23

March 28 2023

Hon. Emma Metieh Glassco DIRECTOR GENERAL National Fisheries and Aquaculture Authority (NaFAA) Republic of Liberia

Dear Hon. Classco:

Subject: RECEIPT AND APPROVAL OF NATIONAL FISHERIES AND AQUACULTURE AUTHORITY (NaFAA) PROCUREMENT PLAN FOR FISCAL YEAR 2023.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Fisheries and Aquaculture Authority (NaFAA) Final Project Procurement Plan (Goods, Works and Services - SBA, Consultancy) for Fiscal Year 2023, in accordance with Section 40 (3) of the PPCA, 2010, and Section 55(d).

The Commission conveys to the National Fisheries and Aquaculture Authority that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please note that all contracts which cumulative annual value above the threshold of US\$250,000.00 must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

April 5,2023 Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

	Prep		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	3	ACTUAL	UPDATE	PLANNED		
	Prepared By:				O			4			ω			2				-	ITEM NO.	
Patricial Carling Procure For	8	7			IFB No. NaFAA/SBA/RFQ/002/20 23			IFB No. NaFAA/SBA/NCB/002/20 23			IFB No. NaFAA/SBA/RFQ/001/20 23			IFB No. NaFAA/SBA/NCB/001/20 23				IFB No. NaFAA/SBA/RB/001/202 3	PACKAGE NUMBER (CODE)	
T DIRECTOR					Office Equipment _ Repairs and Maintenance		*	Vehicle Rental			Fumigation Services			Catering Services				Petroleum Products	CONTRACT PACKAGE	
					S-9511			H-4922			N-8129			I-5621				G-4661	BUSINESS ACTIVITY CODE	BASIC DATA
		SUB TOTAL			1 Firm			1 Firm			1 Firm			1 Firm				36,865 gals @5.91	QTY	NA.
Paging Sun		380,472.74			4,100.00			60,000.00			3,500.00			95,000.00				217,872.74	ESTIMATED COST (USD)	
(P	Procur				RFQ			NCB			RFQ			NCB				R	PROCUREMENT	
Many					1/20/2023			1/13/2023			1/20/2023			1/13/2023				1/13/2023	TECHNICAL SPECS/BOQ/DRAWINGS	
	Approved by:				1/24/2023			1/20/2023			1/23/2023			1/20/2023				1/17/2023	PREP. OF BID DOCUMENT	
DIRECTOR GENERAL		200		1	1/26/2023			1/27/2023			1/25/2023			1/27/2023				1/20/2023	PC APPROVAL - BID DOC/TECH SPECS	
121	2	171	10	100	1/30/2023			1/31/2023			1/27/2023			1/31/2023				1/30/2023	BID INVITATION & RELEASE OF BID DOC	
					2/6/2023			2/28/2023			2/13/2023			2/28/2023				2/27/2023	BID SUBMISSION/PUBLIC OPENING	
					2/13/2023			3/7/2023			2/20/2023			3/7/2023				3/6/2023	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES
					2/15/2023			3/14/2023			2/22/2023			3/14/2023				3/13/2023	PC APPROVAL - BID EVALUATION REPORT	
Procuren	DATE				2/22/2023			3/28/2023			3/1/2023			3/28/2023				3/27/2023	CONTRACT AWARD & SIGNING	
100	DATE: 20-MWY, 2023				NIA			N/A			N/A			N/A				NIA	ADVANCE PAYMENT (MOBILIZATION)	
	2023				10/23/2023			11/27/2023			3/31/2023			11/27/2023				11/27/2023	DELIVERY, INSPECTION ACCEPTANCE & FINAL COMPLETION) DELIVERY, INSPECTION ACCEPTANCE & FINAL PAYMENT	
					11/22/2023			12/27/2023			5/1/2023			12/27/2023				12/27/2023		
																			REMARKS	

March 128/2023 Bassions commissions

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY SBA PROCUREMENT PLAN Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2023) Fiscal period: January 1, 2023 - December 31, 2023

			ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			
	Prepared By:				7			on .	NO.		1 2
PROCUME					IFB No. NaFAA/SBA/RFQ/003/20			IFB No. NaFAA/SBA/NCB/003/20 23	PACKAGE NUMBER (CODE)		3
FDIRECTOR					Repairs and Maintenance			Air Tickets	CONTRACT PACKAGE		4
					S-9511			N-7911	BUSINESS ACTIVITY CODE	BASIC	6
S Jamos & Published	GRAND TOTAL	SUB TOTAL			1 Firm			1 Firm	QTY	ATA	
	458,772.74	78,300.00			300.00			78,000.00	ESTIMATED COST (USD)		6 7
S Ration Waller					RFQ			NCB	PROCUREMENT METHOD		8
S Wission Was	Approved by:				1/20/2023			1/13/2023	SPECS/BOQ/DRAWI		Fiscal 9
anior in the state of the state	DNAL	ê î î			1/23/2023			1/20/2023	PREP. OF BID DOCUMENT		period: January 1,
PARTOTOR GENERAL	Glassco	Y	N. S. S. A.		1/25/2023			1/27/2023	PC APPROVAL- BID DOC/TECH SPECS		Fiscal period: January 1, 2023 - December 31, 2023 9 10 11
Telegraph of the second of the	VIVA	113			1/27/2023			1/31/2023	BID INVITATION & RELEASE OF BID DOC		Fiscal period: January 1, 2023 - December 31, 2023 9 10 11 12
Ouo 8 Publi					2/3/2023			2/28/2023	BID SUBMISSION/PU IC OPENING		1
2000 8 T					2/8/2023			3/7/2023	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES	4
PP July Commission 110 20 23	/				2/10/2023			3/14/2023	PC APPROVAL - BID EVALUATION REPORT		15
8	Date:				2/17/2023			3/28/2023	CONTRACT AWARD & SIGNING		16
	20-mar, 2023				NA			NIA	ADVANCE PAYMENT 3 (MOBILIZATION)		17
	2023				10/16/2023			11/27/2023	T INSPECTION (SUBSTANTIAL COMPLETION)		
					11/15/2023			12/27/2023	FINAL PAYMENT REMARKS		18 19
									REMARKS		20

NATIONAL FISHERIES AND AQUACULTURE AUTHORITY

SBA PROCUREMENT PLAN

Source of Funding: INTERNALLY GENERATED REVENUE (NaFAA APPROVED BUDGET 2023)

National Fisheries and Aquaculture Authority January 1, 2023 to December 31, 2023 SBA Procurement Plan **Explanatory Notes**

		J.	January 1, 2023 to December 31, 2023
NO.	PACKAGE CODE	CONTRACT	ILED DESCRIPTION
		PACKAGE	Cossions Com
<u>.</u>	IFB No. NaFAA/SBA/RB/001/2023	Petroleum Products	This contract package is intended to procure fuel and gasoline for use in NaFAA vehicles and generators and for other operations including benefits to staff and other officials. At an estimated unit cost of U\$5.91, we intend to procure 36,865 gallons of petroleum products. This will be procured from the budget line "Fuel".
2.	IFB No. NaFAA/SBA/NCB/001/2023	Catering Services	This contract package is intended to hire the services of a firm to provide catering services as refreshment for meetings and programs organized by the National Fisheries and Aquaculture Authority, within Monrovia and
			throughout the nine (9) coastal counties. The procurement will be done into LOTS. This contract package will be funded from the budget line "Entertainment - Refreshment for Meetings and Programs".
ω	IFB No. NaFAA/SBA/RFQ/001/2023	Fumigation Services	This contract package is intended to hire the services of a firm to provide fumigation services (spraying of the Head Office and other offices) for NaFAA. This contract will be funded from the budget line "Professional Services".
4.	IFB No. NaFAA/SBA/NCB/002/2023	Vehicle Rental	This contract package is intended to hire the services of a firm to supply vehicles for local travel by NaFAA staff to areas within and outside Monrovia. Considering that the locations have not been established yet, the type and number of vehicles cannot be established here. This contract will be funded from the budget line "Rentals".
5.	IFB No. NaFAA/SBA/RFQ/002/2023	Office Equipment_ Repairs and Maintenance Procurent	This contract package is intended to hire the services of an individual or a firm to repair and maintain all office equipment owned by NaFAA that cannot be repaired by our internal staff. Equipment of such nature includes: Printers, Air Condition, Photocopiers, etc. The procurement will be conducted into LOTS. This contract will be funded from the budget line "General Repairs and Maintenance".
6.	IFB No. NaFAA/SBA/NCB/003/2023	Air Tickets	This contract package is intended to hire the services of a travel agency to supply air tickets to NaFA Awhen staff are travelling out of Liberia for meetings, conferences or other engagements. This will be funded from

Muse Come 128/2023 ENAF,

7.	
IFR No	# b 110.
Danaina and Maintanana	Repairs and Maintenance
	This contract package is intended to hire the services of a firm to repair the ICT equipment owned by NaFAA.

Prepared by:

Patrick B Kiadii
Procurement Director

Disc Procuren

Approved by: _

Emma Metich Glassco Director General

Date: 20

20-mar. 2023

Pyolic Procure DD 1202

Mar. 28, 2003