

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1032/'20

February 18, 2020

Hon. Bobby Whitefield
CHIEF EXECUTIVE OFFICER
National Water Sanitation and Hygiene Commission
Republic of Liberia

Dear Hon. Whitefield:

Subject: RECEIPT AND APPROVAL OF CORE AND SBA PROCUREMENT PLANS FOR FISCAL YEAR 2019/2020

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Water Sanitation and Hygiene Commission Procurement Plan (Goods, Works and Services) for Fiscal Year 2019/2020 in accordance with Section 40 (3) of the PPCA, 2010. The Commission wishes to inform the National Water Sanitation and Hygiene Commission that its Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a <u>priority</u> that you remain <u>primarily</u> in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincer Yours

Jargbe Roseline Wagbe Kowo (Atty CHIE F EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

NATIONAL WATER, SANITATION AND HYGEINE COMMISSION (NWASHC)

CORE BUDGET PROCUREMENT PLAN

Source of Funding: GOL FISCAL YEAR 2019/20

	1	The state of the s	A CONTRACTOR OF THE PROPERTY O	A				100000000000000000000000000000000000000		0 0 0 00 0	one land	and the second s		- definite performance construction			-	
	(m)	2 3	4	5	6	7	00	9	10		12	13	14	5	16	17	100	
	\vdash		BASIC DATA	DATA								IMPLEM	IMPLEMENTATION DATES					
	-								3		Advertiseme	ļ						
	3 8	2 (Activity			ment	Technical	Bidding	Entity PC		submission	<u> </u>	Entity DC	Award/	Advance		
	NO	Code	Contract Package	Code	Quantity	Est.Cost		specification	document	Approval	•	~	Evaluation	Approval	Signing	Payment	Delivey	Final payme
//		IFB NO.	INTERNET CONNECTIVITY		1 Firm	\$3,000	SS											
Plan		1 /19/20		J6120				8/12/2019	8/19/2019	8/23/2019	8/26/2019	9/2/2019	9/6/2019	9/10/2019	9/13/2019	9/20/2019	6/20/2020	6/30/20
Update	0																	
Actual	+	-	Service in any or of the service of	and the second second second														
		IFB NO. NWASHC/RFQ/0	SCRATCH CARDS		200PCS	\$1,000	RFO.											
Plan	\vdash	2 1/19/20		J6190	0			11/2/2018	7/12/2019	7/19/2019	7/23/2019	7/29/2019	8/5/2019	8/9/2019	8/13/2019 N/A	V/A	6/20/2020	6/30/20
Update	0															A CONTRACTOR OF THE PARTY OF TH		
		IFB NO.	REPAIRS & MAINTENANCE -	G4520	1 Firm	\$8.800	RFO											HAPPER AND THE PROPERTY OF THE
Plan	\vdash	3 2/19/20						8/12/2019	8/19/2019	8/23/2019	8/26/2019	9/2/2019	9/6/2019	9/10/2019	9/13/2019 N/A	J/A	6/30/2020	6/30/20
Update	100	destruction of the second of t		artistic de la constantina della constantina del	and Alberta Colonia State Colo										_			
Actual	H																	
		IFB NO. NWASHC/RB/01/	STATIONERY		Assorted	\$13.500	RB											
Plan		4 19/20		G4761		,		7/5/2019	7/12/2019	7/17/2019	7/19/2019	8/9/2019	8/16/2019	8/23/2019	8/30/2019 N/A	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	6/20/2020	6/30/20
Update	0																	
Actual	\vdash				The state of the s													
		IFB NO. NWASHC/RFQ/0	CLEANING MATERIALS AND		Assorted	\$8,000	RFQ		· · · · · · · · · · · · · · · · · · ·									
Plan	-	5 3 /19/20		G4773				7/12/2019	7/19/2019	7/23/2019	7/29/2019	8/5/2019	8/9/2019	8/13/2019	8/15/2019 N/A	\[\text{\tin}\text{\tetx{\text{\text{\text{\text{\text{\text{\text{\text{\text{\text{\ti}\}\text{\text{\text{\text{\text{\text{\text{\text{\tex{\tex	6/30/2020	6/30/20
Update	TO TO	And the second s																ON THE PERSON NAMED IN COLUMN
Actual	-																	The second second
		IFB NO.																
!				C1811		\$1,600												
Plan	†	4/19/20	EMPLOYEES ID CARDS		100		RFQ	11/5/2018	7/12/2019	7/19/2019	7/23/2019	7/29/2019	8/5/2019	8/9/2019	8/13/2019 N/A	I/A	3/20/2020	5/20/20
Update	100															,	1	
Actual	H				Pro						2							
GRAI	10	GRAND TOTAL (CORE BUDGET)	UDGET)	1000	1000	35, 900)			THO T	100/5/		1		NON	2	
						U	3	到一百			-	100	3	1100		1X		1
	Pre	Prepared by:	Carpent	1	D Rev	Reviewed By:	1	では				Approved By:	TRY	1/4-	A	ANT	IC.	IC IISS
			Maria Q. kerpoah)		Hon. Salia O. Kam	O. Kamara		8 (-	11	Hon. Bobby Whitfield	Whitfield		R S.	SH	MM
		Pro	Procurement Director	A,			ED, NWASHC	SHC		00		5	CEO, NWASHC		4 15	EF	/A	CO
			\frac{1}{2}		187/50	18/1200				E	06/20	int col	6			NA	NN/	NE
			(C	Sugar	Commo									•		AL	10	1.6
			(1	1						CATAL	0111	Ī	ì	ľ	/VOI	1 x x 1	***

NATIONAL WATER, SANITATION AND HYGEINE COMMISSION (NWASHC)

PROCUREMENT PLAN EXPLANATORY NOTES (CORE BUDGET AND SBA)

Fiscal Year: 2019/2020

)		
Rasoline			
This contract package is intended to purchase 800 galloons of fuel and 450 galloons of	Fuel- Vehicles	IFB NO. NWASHC/SBA/RFQ/06/19/20	00
This contract package is intended for the hosting of three major workshops.	Events Catering	II B NC. NVWASHC/38A/KFQ/05/19/20	
Cards		ED NO NIMACHO/CDA /SEO /OF /SO IS	n
This contract package is hire a contractor to do 70 ID Cards for employees and 30 visitors' ID	Employees ID Cards	IFB NO. NWASHC/RFQ/04 /19/20	o
files, pens, makers, pads, poferator etc			
This contract package is intended to procure sheets, inks, stick on pads, staples, folders, box	Stationery	IFB NO. NWASHC/RB/01/19/20	.0
towels etc.			
This contract package is intended to purchase clorax, detol, disinfectants, brooms, mobs,	Cleaning Materials	IFB NO. NWASHC/RFQ/03/19/20	
			4
This contract package is intended for the servicing of two vehicles .	Repairs & Maintenance - Vehicles	IFB NO. NWASHC/RFQ/02/19/20	w
This contract package is for the purchase of 120 Orange Cards and 80 Lonestar Cards.	ocraton Cards	5.15.1 1.10 M M M M M M M M M M M M M M M M M M M	
		IFR NO NWASHC/REO/01/10/20	2
This contract package is intended to hire the services of LibTelCo to run a wireless connection.	Internet Connectivity	IFB NO. NWASHC/SS/01/19/20	دو
Content of Contract Darkson	Contract Package	Contract Package Code	NO.
			nem

Prepared By:

**Please note that the amounts of USD10,50090 for literative and Sever and Sever and Sever will be used for pay LEC and Liberia Water & Sewer respectively