

## Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/116/'21

March 25, 2021

Prof. Edward Lama Wonkeryor, PhD PRESIDENT Nimba County Community College Republic of Liberia

Dear Prof. Wonkeryor:

Subject: RECEIPT AND APPROVAL OF NIMBA COUNTY COMMUNITY COLLEGE SPECIAL PROJECT PROCUREMENT PLAN (PURCHASE OF VEHICLE FOR SCIENCE DEPARTMENT) FOR FISCAL YEAR 2020/2021

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Nimba County Community College (NCCC) Special Project Procurement Plan (Purchase of a Vehicle for Science Department) for Fiscal Year 2020/2021 in accordance with Section 40 (3) of the PPCA, 2010. The Commission informs NCCC that its Special Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of the stipulated competitive process.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Y ours

Jargoe Roseline Nagbe Kowo

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



## Nimba County Community College

SPECIAL PROJECT PROCUREMENT PLAN (CORE BUDGET)
SOURCE OF FUNDING: AML

Fiscal Year 2020/2021

| <u></u> | 2     | ω   | 4                   | (J)                           | 6   | 7                       | 00                        | ယ                                   | 10                       | 11                               | 12                                  |   | 14   | 15                                  | 16                             | 17   | 100  |
|---------|-------|---|---------------------|-------------------------------|-----|-------------------------|---------------------------|-------------------------------------|--------------------------|----------------------------------|-------------------------------------|---|--|-------------------------------------|--------------------------------|--|--|
|         | 5 ≤ ∄ | -   |                     | BASIC DATA                    | ATA |                         |                           |                                     |                          |                                  | INP                                 | IMPLEMENTATION DATES                    | ATION  | DATES                               |                                |  |  |
|         |       | NUMBER<br>(CODE)                            | PACKAGE             | Business<br>Activity Code (s) | QTY | ESTIMATED COST<br>(USD) | PROCURE<br>MENT<br>METHOD | TECHNICAL<br>SPECS/BOQ/D<br>RAWINGS | PREP. OF BID<br>DOCUMENT | PC APPROVAL - BID DOC/TECH SPECS | BID INVITATION & RELEASE OF BID DOC | BID<br>SUBMISSION/<br>PUBLIC<br>OPENING | SUBMISSIO<br>N OF BID<br>EVALUATIO<br>N REPORT | PC APPROVAL - BID EVALUATION REPORT | CONTRACT<br>AWARD &<br>SIGNING | ADVAN<br>CE<br>PAYME<br>NT<br>(MOBILI  | DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO |
| D       | co    | IFB No.<br>NCCC/AML<br>/SP/RB/00<br>1/20/21 | Vehicle<br>Purchase | G-4510                        | -   | \$35,000.00             | RB                        | 03/15/21                            | 03/17/21                 | 03/19/21                         | 03/22/21                            | 04/22/21                                | 04/28/21                                       | 05/05/20                            | 05/25/21                       | N/A  | 06/08/21                                     |
| Update  |       |   |                     |                               |     |                         |                           |                                     |                          |                                  |                                     |   |  |                                     |                                | The state of the s |  |
| Actual  |       |   |                     |                               |     |                         |                           |                                     |                          |                                  |                                     |   |  |                                     |                                |  |  |
|         |       |   | SUB-TOTAL           |                               |     | \$35,000.00             |                           |                                     |                          |                                  |                                     |   |  |                                     |                                |  |  |
|         |       |   | <b>Grand Total</b>  |                               |     | \$35,000.00             |                           |                                     |                          |                                  |                                     |   |  |                                     |                                |  |  |





## Nimba County Community College

SPECIAL PROJECT PROCUREMENT PLAN (Core Budget)



Fiscal Year 2020/2021 **Explanatory Budget Notes** 



|      | Explanatory                      | Budget Notes |   |
|------|----------------------------------|--------------|---|
| No#: | IFBNO#:                          | Package      | <b>Explanatory Notes</b>  |
|      |                                  | Description  |   |
| 1.   | IFB No. NCCC/AML/SP/RB/001/20/21 |              | This contract package is funded from the budget line AML, the entity has received part of its social corporate funds called the Mineral Development Agreement (MDA) from a concessionaire resident within the county, the sum of USD\$ 125,000.00(One Hundred and Twenty thousand dollars has been given to the entity for it operation, with that the entity have decided to allow portion of the funds toward the purchase of vehicle for used by the entity in the USD\$ 35,000.00(Thirty Five Thousand Dollars. |
|      | K COIL                           | À            |   |

Prepared by

Franklin L. Yenglee, II

Director of procurement

Approved by:

Edward Lama Wonkeryor, PhD

**Chairman Procurement Committee** 

**President and Professor** 





