

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/083/'22

February 15, 2022

Hon. Reginald K. Nagbe **DIRECTOR GENERAL** National Lottery Authority Republic of Liberia

Dear Hon. Nagbe:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2022

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the National Lottery Authority (**NLA**) SBA/Non-SBA Core Budget Procurement Plans for FY 2022 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in <u>framework agreements</u> for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you can download at http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the National Budget 2022, you are required to submit a revised/updated procurement plan, detailed budget for **NLA's** allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for Fiscal Year 2022 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended Special Budget Year 2021, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for Fiscal Year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Jarghe Roseline Nagbe Rowo (Atty)

CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

National Lottery Authority (NLA)
Procurement Plan (Non SBA)
Source of Funding: GOL/ Internal Revenues
Fiscal Year 2022

| | | UPDATE | ACTUAL | PLANNED | UPDATE | ACTUAL | PLANNED | UPDATE | ACTUAL | PLANNED | UPDATE | ACTUAL | PLANNED | ACTUAL | UPDATE | PLANNED | ACTUAL | UPDATE | PLANNED | ACTUAL | UPDATE | PLANNED | ACTUAL | UPDATE | PLANNED | | | | 1 |
|----------------------------------|---|--------|------------|--|--------|------------|----------------------------|--------|-------------|--|--------|------------|-------------------------|--------|--------|-----------------------|--------------------|-----------|-----------------------|---------|-------------------------------|----------------------|--------|------------|----------------------|--------------------------------------|------------------------|----------------------|-------|
| prep | | | | 8 IFB 1 | | | 7 IFB 1 | | | 6 IFB 1 | | _ | 5 IF | | | 4 | _ | | ω - | | | 2 | | | بد | | NO E | | 2 |
| pared By: XOO.OM | 1 | | | IFB NO: NLA/ RB/005/20222 | | | 7 IFB NO: NLA/RB/004/20/22 | | | IFB NO: NLA/RFQ/001/20/22 | | | IFB NO: NLA/RB/004/2022 | | | IFB NO :NLA/RB/003/22 | | | IFB NO :NLA/RB/002/22 | | | IFB NO:NLA/RB/001/22 | | | IFB NO:NLA/SS/001/22 | PACKAGE NUMBER (CODE) | | | |
| prepared By: 10000 Mal 2/3/2022 | | | | ICT Infrastructe, Hardware, Network & Facilities | | | Machinery& Other Equipment | | | Repair& maintenance motor cycles & other | | | Vehicles | | | Cleaning material | | | Petroleum product | | | Stationary | 10.000 | | Internet service | CONTRACT PACKAGE | | BASIC DATA | 3 |
| Grand Total | | | | Assorted | | | 1 Firm | | | 1 fim | | | 4 vehicle | | | Assorted | | | 21,645 @ the rate of | | | Assorted | | | 1 firm | QTY | | | 4 |
| | | | | J-6190 | | | G-4650 | | | C-3314 | | | G-4510 | | | G-4773 | | | G-4661 | | | G-4761 | | | J-6120 | Business Activity Code | | | 6 |
| \$323,464.00 | | | - 1 | \$ 20,950.00 | | | \$ 21,575.00 | | | 2,400.00 | | | 151, 000.00 | | - 1 | \$ 15,000.00 | | | \$ 93,074.00 | | | \$ 18,245.00 | | | 1, 220.00 | ESTIMATED COST (USD) | | | 7 |
| | | | | æ | | | RB | | | RFO | | | 8 | | | B | | | 8 | | | æ | | | x | PROCUR EMENT METHOD | | | œ |
| , | | | | 1/10/2022 1/ 17/2022 | | \neg | 1/10/2022 | | | 1/10/2022 | | | 1/10/2022 | | | 1/10/2022 | | - 1 | 1/10/2022 | | | 1/10/2022 | | | 1/10/2022 | SPECS/BOQ/ DRAWINGS | | | 9 |
| | | | | 1/ 17/2022 | | | 1/ 17/2022 | | | 1/17/2022 1/24/2022 | | | 1/ 17/2022 | | | 1/17/2022 | | | 1/ 17/2022 | | | 1/17/2022 | | | 1/17/2022 | PREP. OF BID DOCUMENT | | | 10 |
| | | | | 1/24/2022 | | + | 1/24/2022 | | | 1/24/2022 | | + | 1/24/2022 | | | 1/24/2022 | | | 1/24/2022 | | | 1/25/2022 | | | 1/24/2022 | APPROVAL - III BID DOC/TECH SPECS | PC | | 11 |
| | | | 27.00 | 2/15/2022 | | | 2/15/2022 | | - | 27/2022 | | | 2/15/2022 | | | 2/15/2022 | | | 2/15/2022 | | -7-1 | 2/14/2022 | | 1 | 2/1/2011 | ON & | 2 5 | | 12 |
| | | | OI LOTTE | 3/15/2022 | | 0.0000 | 3/15/2022 | | 0, 1011011 | 3/15/2022 | | | 3/15/2022 | | | 3/15/2022 | | | 3/15/2022 | | 27 2 7 2 52 | 3/14/2022 | | 7 7 | 2/16/2022 | BID SUBMISSION/PU BLIC OPENING | | | 13 |
| Approved by: 1000 Per 76 -3-2022 | | | 101202 | 4/15/2022 | | 1101101 | 4/15/2022 | | 11 11 11 11 | 4/4/2022 | | | 4/17/2022 | | | 4/16/2022 | | | 4/15/2022 | | 1, 101, 101 | 4/15/2022 | | -,, | 2/28/2022 | OF BID EVALUATIO N REPORT | SIJRMISSIO | _ | |
| | | | 7 | 4/19//2022 | | Т | 4/19/2022 | | I | 0 4/10/2022 | | + | 4/19/2022 | | | 2 4/19/2022 | | | 4/19/2022 | | | 2 4/19/2022 | | - | 2/1/2022 | EVALUATION REPORT | SURMISSION DC ABBROVAL | IMPLEMENTATION DATES | 14 15 |
| | | | 770715714 | AIDEIDOOD | | 770710711 | ADSDOOD | | 770715714 | AMAMON | | 7707071 | AIDEIDOD | | | 4/25/2022 | | | ADSDOOD | | | 5/2/2022 | | | 3/8/2022 | AWARD & SIGNING | | ON DATES | |
| | | | 3 | NIA | | 3 | NIA | | | NIA | | 165 | NIA | | | N/A | | | NIA | N/A N/A | PAYMENT (MOBILIZATIO N) | | | 16 17 | | | | | |
| | | | 1113012022 | 11/20/2022 | | 11/30/2022 | 11200000 | | 1113012022 | 11/20/2022 | | 1 17027022 | 11/30/2022 | | | 11/30/2022 | | 110012022 | 11/30/2022 | | 7707/00/11 | 11/20/2022 | | 11/20/2022 | 11/22/2022 | INSPECTION (SUBSTANTIAL COMPLETION) | De Merc | | 18 |
| | | | 12/30/2022 | | | 7707106171 | 12/20/2022 | | 1212012022 | 10000000 | | 7707100171 | | | | 12/30/2022 | AND INC. OF STREET | | 13/30/2003 | | 7707/06/71 | T | | | 17/30/2022 | ACCEPTANCE & FINAL PAYMENT | | | 8 19 |
| | | | | | | | | | | | | | | | | | | | | | - | | | | | | | | |

Garmeh C. Jeremiah Director Of Procurement

Reginald K. Nagbe Dirctor General/NLA

15/2022

c Procure

NATIONAL LOTTERY AUTHORITY (NLA)

NLA PROCUREMENT PLAN EXPLANATORY NOTE (Core budget) Source of funding GOL & Internal Revenue Fiscal Year 2022

| NO | CONTRACT PACKAGE CODE | iscal Year 2022 CONTRACT PACKAGE | | | | | |
|----|---|--|--|--|--|--|--|
| 1 | IFB No : NLA/ GOL/SS/001/22 | Internet Subsectivity | DESCRIPTION | | | | |
| | | Internet Subscription | This contract package will be used to | | | | |
| 2 | IFB No: NLA/ GOL/RB/001/22 | Chatti | pay for internet subscription for NLA | | | | |
| | , | Stationary | This contract package will be used to | | | | |
| | | | procure the below listed for the | | | | |
| | | | entity: | | | | |
| | | | A4 paper 10 cartoons | | | | |
| | , | | Legal sheets 5 cartoons | | | | |
| | | | Executive ball pens 5 packs | | | | |
| | | | Hp cartridges 5 pieces | | | | |
| | | | Box folders, hanging folders, manila | | | | |
| | IFB No: NLA/ GOL/ RB/ 002/ 22 | | folders etc. | | | | |
| | , 112, 332, 22 | Petroleum products | NLA will use this funding to procure | | | | |
| | | | petroleum products such as gasoling | | | | |
| | | | fuel and lubricants for NLA vehicles; | | | | |
| | | | We have decided to use RB because | | | | |
| | | | NLA does not have additional money | | | | |
| | | | to publish daily news paper. The total | | | | |
| | IFB No: NLA/ GOL/ RB/ 003/22 | Classins | amount for RB IS \$ 33, 318.00 USD | | | | |
| | , | Cleaning materials | inis contract package will be used to | | | | |
| | | | procure office materials and | | | | |
| | | | consumables such as : paper tissues | | | | |
| | IFB No: NLA/ GOL/ NCB/ 001/22 | Vehicle | detergents, etc. | | | | |
| | , | Vernicle | This contract package will be used to | | | | |
| | | | purchase three utility vehicles, and | | | | |
| | IFB NO: NLA/GOL/RFQ/001/22 | Renair maintage | one Staff bus for NLA. | | | | |
| | , | Repair maintenance of motor cycles and other | This contract package will be used to | | | | |
| | | Sycies and other | service motor cycles and other | | | | |
| | IFB NO: NLA/ GOL RFQ/004/22 | Machinen and E | materials | | | | |
| | , | Machinery and Equipment | This contract package will be used to | | | | |
| | | | purchase electronic appliance Evair | | | | |
| | FB No: NLA/GOL/RFQ/003/ 20/21 | ICT Infractruct | conditioner, ice box, and television | | | | |
| | 7 -7 -7 -5/21 | ICT Infrastructure Hard work & facilities | This contract package will be used to | | | | |
| | | & racilities | Set up windows server environment | | | | |
| | | | Calo UTP backbone LAN infrastructure | | | | |
| | | | Linat support gigabit connectivity | | | | |
| | | | between offices within the building' | | | | |



