

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/309/'21

August 16, 2021

Mr. Stevenson S. Yond
DIRECTOR, FINANCE AND ADMINISTRATION
Public Procurement and Concessions Commission
Republic of Liberia

Dear Mr. Yond:

Subject: <u>RECEIPT AND APPROVAL OF PPCC's SPECIAL PROJECT SBA PROCUREMENT PLAN</u>
<u>FOR SPECIAL BUDGET YEAR 2021</u>

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Public Procurement and Concessions Commission (**PPCC**) Special Project Procurement Plan (UNDP Project) for Special Budget Year 2021 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission informs the **PPCC** that its Special Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of the stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



SPECIAL PROJECT PROCUREMENT PLAN (SBA- CORE BUDGET)

Strengthening National and Local Capacity to Implement PAPD, SDGs and Agenda 2063

REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

Source of Funding: UNDP


Planed	201000	ACTUAL	UPDATE	Planned	ACTUAL	UPDATE	Planned	ACTUAL	UPDATE	PLANNE	ACTUAL	UPDATE	PLANNE D	ACTUAL	UPDATE	PLANNE D			jl
7					(J)		4			ω			2			ы	NO.		7
IFB No. PPCC/SBA/RFQ/00//21					IFB No. PPCC/SBA/RFQ/05/21		IFB No. PPCC/SBA/RFQ/04/21			IFB No. PPCC/SBA/RFQ/003/21			IFB No. PPCC/SBA/RFQ/002/21			IFB No. PPCC/SBA/RFQ/001/21	PACKAGE NUMBER (CODE)		eu 4
Vehicles					Hall Rental (Monrovia)		Hall Rental (Central Region)			Printing & Binding Service			Catering (Monrovia)			Catering (Central Region)	CONTRACT PACKAGE	BASICE	Ųī
					1 Firm		1 Firm			1 Firm			1firm			1firm	מדץ	DATA	
					N7990		N7990			C1811			15621			15621	BUSINES S ACTIVIT Y/CODE		9
\$1,290	1 200				\$6,000		\$1,000			\$3,950.			\$,9000			\$3,080. 00	ESTIMA TED COST (USD)		~
2.0	7				RFQ		RFQ			RFQ			RFQ			RFQ	PROCUR EMENT METHO D		00
					9/08/21		9/08/21			9/08/21			9/08/21			9/08/21	TECHNICAL SPECS/BOQ /DRAWING S		65
					10/08/21		10/08/21			10/08/21			10/08/21			10/08/21	PREP. OF BID		10
					12/08/21		12/08/21			12/08/21			12/08/21			12/08/21	PC APPROVAL - BID DOC/TECH SPECS		;) [3
					18/08/21		16/08/21			21/08/21			19/08/21			16/08/21	BID INVITATIO IN & RELEASE OF BID DOC	00mc1 2999)	12
					27/08/21		26/08/21			24/08/21			23/08/21			20/08/21	SUBMISSION/ PUBLIC OPENING	APLEME	(1)
					30/08/21		30/08/21	\		30/08/21			30/08/21			30/08/21	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION	4
					31/08/21		31/08/21			31/08/21			31/08/21			31/08/21	PC APPROVAL - BID EVALUATIO N REPORT	0.00001	C)
					10/09/21		08/09/21			06/09/21			05/09/21			03/09/21	CONTRACT AWARD & SIGNING	TAN	E Ch
					N/A		N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZA TION)	-	1
					31/12/21		31/12/21			31/12/21			31/12/21			31/12/21	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)		00
				1	31/12/21	-	31/12/21	+		31/12/21	The state of the s		31/12/21			31/12/21	ACCEPIAN CE & FINAL PAYMENT		ti
L		1			+							-					·	+	-

Prepared by:

Produrement Manager

Approved by:

Chairman, Prog. Committee/Head of Entity



SPECIAL PROJECT PROCUREMENT PLAN (SBA- CORE BUDGET)

Strengthening National and Local Capacity to Implement PAPD, SDGs and Agenda 2063

REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION Source of Funding: UNDP

5	.4.	(J)	ы	jensk	Item No.
IFB No. PPCC/SBA/RFQ/007/20	IFB No. PPCC/SBA/RFQ/006/20	IFB No. PPCC/SBA/RFQ/04/21 & IFB No. PPCC/SBA/RFQ/05/21	IFB No. PPCC/SBA/RFQ/003/21	IFB No. PPCC/SBA/RFQ/001/21 & IFB No. PPCC/SBA/RFQ/002/21	Contract Package Code
Vehicles Rental	Newspaper & Publication	Hall Rental	Printing &Binding	Catering	Contract Package
This contract package is intended to procure the services of a vehicle rental for the regional workshop for local sovernment official to be held in Gbarnga City, Bong County @ US\$1,290.00. Payment for this package will have been vehicle rental services budget line /	This contract package is intended to procure the services of a publication house to publish the Commission's opinion after the workshops @ US\$1.290.00. Payment for this package will be made from printing, and publication services budget line	The contract package is from the budget Linc hall rental, The estimated amount of US\$1,000 will be used to rent a hall during the regional workshop in Gbarnga City, Bong County for local government officials, while US\$6,000.00 00 will be used for Private Sector Workshop on Bid Tendering Process and Public Procurement Awareness Session for Media Institutions & Civil Society Groups I Monrovia.	This contract package is intended to procure the services of a printing press to print the Commission's banner and flyers for the regional and Monrovia base workshop @ US\$3,950.00. Payment for this package will be made from printing and binding services budget line	Is from the budget line catering services. The amount of US\$12,080 will be used to acquire the services of a catering firms to provide catering services during the regional workshop to be held in Gbarnga City, Bong County for local government officials, the amount of US\$ 3,080.00 will be used, while the balance of US\$9,000.00 will be used for Private Sector Workshop on Bid Tendering Process and Public Procurement Awareness Session for Media Institutions & Civil Society Groups I Monrovia.	Content of Contract Package

Prepared by:

Procurement Manager

Approved by:

Date:

Chairman, Proc. Committee/Head of Entity

Date: 48/202

Los Los