


Liberia Airport Authority-Roberts International Airport
CONSULTANCY (TRAINING) BUDGET PROCUREMENT PLAN
Source of Funding: Government of Liberia

Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
BASIC DATA								IMPLEMENTATION DATES												
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	NO OF FIRMS/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	PROPOSAL INVITATION OF	PROPOSALS SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT & SIGNING)
PLANNED	1	RFPNo. RIA/SP/ SBA/QCBS/001	Mandatory Training & Certification	P8449	1 Firm	800,000.00	QCBS	3/11/22	N/A	N/A	N/A	N/A	N/A	N/A	4/25/22	5/16/22	6/6/22	6/27/22	7/18/22	12/31/22
UPDATE																				
ACTUAL																				
PLANNED	2	RFPNo. RIA/SP/ SBA/QCBS/002	ATC T Training & License	P8449	1 Firm	400,000.00	QCBS	3/11/22	N/A	N/A	N/A	N/A	N/A	N/A	4/25/22	5/16/22	6/6/22	6/27/22	7/18/22	12/31/22
UPDATE																				
ACTUAL																				
GRAND TOTAL							1,200,000.00													


Prepared by: Efion S. Tuning
Procurement Manager

Date April 13, 2022



Approved by: Hon. Martin Hayes
Acting Managing Director/Chairman Proc. Cmtee

Date 13/04/2022




162140
April 14, 2022


162140
April 14, 2022

Notes to Procurement Plan (SBA Budget – CONSULTANCY)

NO	CONTRACT PACKAGES	EXPLANATION/BREAKDOWN
01	RFP No. LAA-RIA/SBA/QCBS/001/22 Training	This Line item will be used to cover Professional Mandatory training and certification for fire and rescue department and emergency system will be funded from Budget Line training in the Cash Plan.
02	IFBNO.RIA/SP/SBA/QCBS/002/22 Training	This Line item will be used to cover Professional training on air traffic services and aeronautical information services, this will be funded from Line training in the Cash Plan


Prepared by: 
Mr. Elton S. Tuning
Manager/Procurement Unit

Date April 11, 2022

Approved by: 
/Hon. Martin Hayes
Acting Managing Director/Chairman-Procurement Committee

Date: 11/04/2022




Approved April 14, 2022
